

## SCHEDULE OF ACTIVITIES

### FROM THE MEETING IN BADIA TO THE MEETING IN BÜYÜKÇEKMECE

September 27, 2010 - Meeting in Italy: students and teachers. Workshops. Presentation and evaluation of the work performed by each school during the first year of the project. Presentation of proposals and planning tasks for the 2nd year.

October 2, 2010 - Evaluating and updating the website. Organization, review and evaluation of the learning units done. Sending the units to the coordinator of the project to be compiled.

November 1, 2010 - Preparing activities to celebrate an open day at each school to promote the project and to show the work performed: exhibitions, videos, presentations, workshops, lectures ...

November 29, 2010 - Celebration of the open day at each school.

December 1, 2010 - Holding meetings, debates, surveys, questionnaires and worksheets about the project at school.

January 10, 2011 - Sending the materials and activities performed until the present time to the coordinator to be compiled.

January 31, 2011 - Exchange of the materials compiled by the coordinator: video recordings, digital files, publications ...

February 1, 2011 - Updating and evaluation of the website. Activities to publicize its contents.

**February 20, 2011 - Meeting in Turkey. Review, compilation, presentation and evaluation of the work done so far. Planning new tasks. From 13<sup>th</sup> to 19<sup>th</sup> February.**

Some short explanation about the Presentation and evaluation of the work done until the present by each school.

a) **Presentation:** to present and comment briefly the activities done since the meeting in Badia Polesine until the present moment. To show the videos and Power Points performed.

b) **Evaluation:** to comment how are things going with the project, things to improve at your school and in general, suggestions for the future, difficulties, mistakes, hits and failures etc.

c) **Commenting and explaining the tasks for the meeting in Sopot: These are the activities planned in the project till the meeting in Bulgaria:**

March 1, 2011 - Workshops, lectures, exhibitions, surveys, publications ... to publicise and promote the work the partnership is performing.

April 1, 2011 - Reviewing and evaluating in each school the new teaching units done. Sending the units to the coordinator to be compiled.

**April 27, 2011 - Meeting in Bulgaria. Review, compilation and evaluation of the work done until the moment. Planning new tasks. From April 27<sup>th</sup> to May 2<sup>nd</sup>.**